The Broadway Towers
Construction
Mobilization & Excavation
Tower Cranes
Site Utilities
Underground MEP, SOG & Methane
Methane Protection
Concrete Footings Foundations & Vault
Vault
West Mat & Spread Foundations
East Mat & Spread Foundations
Underground MEP
Slab On Grade
Roof
Temporary Protection
Exterior
Podium
Caulking
Commissioning
Tower - East
Tower - West
Project Completion
Rough-Ins
Early M.E.P. Rough-In
Metal Stud Framing
Firesprinkler Rough-In
Mechanical & Plumbing Rough-In
Sat Tube & Inspect
Electrical Rough-In
Above Ceiling Fire Stop/Framing Inspection
Finishes
Perimeter Frame & Rough-In
Drywall One Side
Insulation
Drywall Both Sides
Tape & Finish Drywall
Prime Walls
Paint
Stock Cabinets
Install Bathroom Tub Wall Tile
Install Cabinets & Vanities
Install Unit Frames & Doors
Install Wood Base & Molding
Stone Tops
Install Floor Tile & Vinyl
Install Hardware
Appliances
Toilet Accessories & Mirrors
Shower Doors
Closet Shelving
Plumbing Trim
Electrical Trim
Carpet
Final Clean
Owner Punch
Punch Work
Final Review & Accept
Structure
Podium - West
Podium - East
Tower - West
Tower - East
Pre-Construction
Bid & Award
Balance of Trades
Shop Drawings & Procurement
Elevators
Stairs
Fire Protection
Mechanical
Electrical
Methane
Exterior
Podium / Parking / Amenities Deck
Elevators
Tower - West
Tower - East

phoenix